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SECTION A - SUPPLEMENTAL INFORMATION

DAAE07-00-C-M013  Modification P00019

1.  The purpose of this modification is to direct the contractor to repair vehicle damage that is not covered by the LAV III Rebuild

Matrix (revised 26 November 2001) dated 18 January 2002.  Vehicles 164-99, 199-99, 205-99, 306-00, 207-99, and 148-99 shall be repaired

in accordance with the contractors proposal for the accident-damaged vehicles dated 07 June 2004.  This modification also establishes

sub-CLIN 0017AA to fund a projected cost overrun for the rebuild effort under CLIN 0008.

2.  Sub-CLIN 0016AA is established on a cost plus fixed fee basis as follows:

     Estimated Cost     $ 230,632.00

     Fixed Fee          $  23,063.00

     Total CPFF         $ 253,695.00

3.  Sub-CLIN 0017AA is established on a cost only basis as follows:

     Cost Only for Projected Overrun     $ 546,585.00

3.  The following Sections/Subsections are added, deleted, or revised as follows:

     a.  Section B;  Add sub-CLINs 0016AA and 0017AA.

     b.  Section C:  Add C.24.6.

     c.  Section G:  Revise accounting data.

4.  As a result of this action, the total obligated amount on this contract is increased $800,280.00, from $45,259,755.67 to

$46,060,035.67.

5.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 018 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0016          SECURITY CLASS: Unclassified

0016AA        REPAIR OF ACCIDENT-DAMAGED VEHICLES                         1          LO                    $        253,695.00              ___________________________________                                                           __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: ACCIDENT VEHICLES, LAV III(S)

              PRON: X14GXLAVX1    PRON AMD: 01    ACRN: AG

              AMS CD: 12201100000

                  Estimated Cost:  $ 230,632.00

                  Fixed Fee:       $  23,063.00

                  Total CPFF:      $ 253,695.00

                  Reference Section C.24.6

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2004

                            $       253,695.00
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0017          SECURITY CLASS: Unclassified

0017AA        SERVICES LINE ITEM                                          1          LO                    $        546,585.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: COST OVERRUN ON REBUILD

              PRON: X14GXLA2X1    PRON AMD: 03    ACRN: AG

              AMS CD: 12201100000

                 Cost only overrun funding in

                 support of CLIN 0008.  Added

                 per modificaton P00019.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2005

                            $       546,585.00

  4 7

DAAE07-00-C-M013 P00019

CANADIAN COMMERCIAL CORPORATION



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.22 Training Materials

Within one week of receiving a request by the COR, the contractor shall provide any or all of the following supplemental training

material/manuals required by on going Train the Trainer/Vehicle Familiarization Training.  Invoicing for these publications will be on a

cost plus fixed fee basis under the Spare Replacement Parts CLIN and treated as such.

Materials may include:

        Light Armored Vehicle (LAV) Armored Personnel Carrier (APC) Land Navigation (NAV) System Basic Operation

        APC Drivers Handbook Generation III

        25mm APC Turret Operators Handbook

        LAV APC Familiarization Course

        Basic Drivers Operator Package

        25mm APC Turret Student Handout

C.23 ** Offsite FSR Support

When requested by the Government, the contractor shall provide off-site support to the Army for the LAV III vehicles involved in

exercises outside of Ft. Lewis, WA. The Government shall be responsible for the transportation of spare parts and tools. Additional

expenses incurred for the FSRs required to support the off-site exercises, including travel, subsistence, and additional labor, will be

invoiced on a cost plus fixed fee basis.

C.24 ** Rebuild

C.24.1  The contractor shall perform the necessary work to rebuild the 32 LAV IIIs in accordance with the Rebuild Matrix revised 26

November (TACOM dated 18 January 2002) to include, but not limited to the unloading, unpacking, disassembly, cleaning, and inspection,

rebuild, repair, replacement, or reclamation of defective subassemblies, components, and piece parts, reassembly, lubrication, painting

and/or restoration of protective finishes, testing, certification, marking, packaging, and loading for shipment and/or storage. This

includes the removal of any US Army alterations that may have been applied to the loaned vehicles.  Note: The contractor shall perform

final testing and acceptance IAW the Rebuild Acceptance Test (RAT) referenced in section E.

C.24.1.1  The following vehicles shall be rebuilt:  (W) indicates vehicle with winch.

ISCs:  146-99(W), 147-99, 148-99, 149-99, 150-99, 152-99(W), 153-99, 203-99(W), 204-99, 205-99(W), 206-99, 207-99, 208-99, 268-99, 302-

00(W), 303-00, 304-00, 305-00, 306-00, 307-00, 308-00, 309-00, 310-00, 311-00(W), 312-00, 313-00.

CPs:  164-99, 166-99, 172-99, 173-99, 174-99, 199-99.

C.24.2  The contractor shall ensure that all Canadian Department of National Defense (DND) authorized Class I revisions/configuration

changes are applied to the vehicles, in accordance with the RITS/GMD CM Database and GMD/DNDs retrofit schedule. These retrofits shall

be performed by the contractor at no cost to the U.S. Government.

C.24.3  The U.S. Government will transport the 32 vehicles to General Motors Defense (GMD), London, Ontario, Canada.  [See induction

schedule, section F].  A physical configuration audit (PCA) shall be performed at Fort Lewis, Washington by the U.S. Government, in

concert with GMD, and will be completed to determine the condition of each vehicle. At the time of the PCA, the contractor shall furnish

the individual maintenance record(s) for each vehicle inspected.  These maintenance records shall be included with and made a part of

the PCA and rebuild records. Upon delivery to GMD London the vehicles will undergo receiving inspection by GMD, DND QAR, and DCMA to

determine whether any in-transit damage has occurred.

C.24.4  The criteria for rebuild/refurbishment of the LAV IIIs, which is the basis for the RAT, is identified in Section J (attachment I

LAV III Rebuild Matrix dated 18 January 2002).

C.24.5  All LAV III associated equipment and loaned spares shall be inspected and repaired or replaced as required.

C.24.6  (added by Modificaton P00019) If it becomes necessary to perform work to repair vehicle damage that is not covered by the LAV

III Rebuild Matrix (revised 26 November 2001) dated 18 January 2002, the contractor shall submit a cost proposal detailing such work.

The contractor shall perform the necessary repair work upon issuance of a contract modificaton signed by the Contracting Officer.

C.25 ** Residual Parts Disposition

C.25.1 At the completion of the LAV III Loaner Vehicle Rebuild effort, all parts removed from the vehicles as well as all unused new

parts shall be inventoried, sorted and made available for Government inspection and disposition in accordance with FAR 45.6.  A cross-

reference master list for parts shall indicate if the part is common to IAV.
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C.25.2 The contractor shall temporarily store and clean parts in accordance with contractor standard practice and WHMIS/HAZMAT

guidelines. No items shall be discarded until formal authorization is granted by the US Government.. The Contractor shall be directed by

the Government, which items shall be returned to the Government and which items shall be disposed of in accordance with contractor

standard practice.

C.25.3 The cost for packaging, transportation and further disposition actions is excluded and shall be executed as a separate

modification to this contract. The contractor shall be offered the option to buy selected items as a separate modification to this

contract.

                                               *** END OF NARRATIVE C 005 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0016AA  X14GXLAVX1             AG       2        $               0.00  $         253,695.00            $         253,695.00

        12201100000                   4GXLAV

        X14GXLAVX1EH

0017AA  X14GXLA2X1             AG       1        $               0.00  $         546,585.00            $         546,585.00

        12201100000                   4GXLA2

        X14GX1220000

                                                                           _________________

                                                         NET CHANGE    $         800,280.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AG        21   42020000045R5R07P1220112571  S20113                W56HZV           $         800,280.00                                                                                                          __________________

                                                                                          NET CHANGE    $         800,280.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      45,259,755.67              $         800,280.00              $      46,060,035.67
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